

UPDATE ON THE DEEP SEA PORT AND SMALL CRAFT HARBOUR IQALUIT BY TOWER ARCTIC LTD

ك²ك، ال°ك ك € . ال°ك ك ال°ك ك ال

C°α ΠΠናነ/Lጚ% Cdአኦጚ°α'ጋ% «Δ'>» 'bና\ኦኦነሪ' ጋየ/Γ4?Lጚው' ላናJ%bσ 2021 \αአኦበ°ጋJ ላ나ጋ ላናJ 2022.

Δ / C° σ° U \ Δ % C Δ U

ለ**ኖ**'፫፭ወይር እርያ ነወን አወን አር 2021 ላይ ነት የ

ΔበረΓ ጋር ነርነልኑ Δσ³ሁ

- 'b'ነበበሊσ³ቦ' ለታሲነጋ'
- ∘ ʿPd⊂ʿC▷σ∿υ ΔΛʿѦԿΔʿ Λγἰ΄Ͻ·⁰
- σ' λαγρσ^ηρ λαγρζ^η ζσ
- Φ
 Φ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ
 Δ

4'd\) \(\sigma\cdot\)

Φασησίο - Λλής Ος

- LCቦ⁰d∩ ላ¹Lン Δረር⁵ረ⁵ል⁰ Λጵሲ⁵ጋ⁵⁰
- o fbPrFdUc Vpψ200o fbPrFdUco fbPrFdUc</l
- □ L≺SÞΩ° Δ¹LÞ□ Δ¹Λδ° Λγὰ·Ͻ·ιο

<u></u> ነወታ የጋና 2022 ላ የ አመታ የ

ΔΠ ΔΠ

- o 'Pd'CD_o
- o ipprtiquece
- D4ケードイドCDコσ
- \circ LCPdA 1852 Δ CP1
- Λλή(CP)σ ζως ζαλΡζ

₽₽₽₽ ₽₽₽₽ ₽₽₽₽

- ΔΛ'ὧ^c σΡςΔδ^c >^bCċ^c)^c
- > Cċ つ」 4 4 0
- \circ Pd>c'd'CD $_$ σ > b C \dot{c} ' o o o o

ላ'd∩ ጋく'C'ልጐJ' Þ<ኮCÞላ°ሲናጋጐ LლኴJ ጋኂላናለረLላጐ የኮሮቦታኈሁ (CdጔJ ላርታርጋጐ). ÞታናΔና ΔሮታÞσবናጋና Þ<ኮCÞላ°ሲΔሮበCÞጔσ. Þ<ኮCÞታሲላናቴጐቦናጋጐ ∖ሲልÞላጐ.

Date: November 2021

The present document is available on our Facebook page and website for information on the 2021 construction season and the upcoming 2022 season.

END OF SEASON CONSTRUCTION PROGRESS

Progress of work for the 2021 season

Deep Sea Port Site

- o Sheet Piles Wharf Completed
- o Blasting Completed
- o Concreting of Mooring Bases Completed
- o Earthworks In progress
- o Pipeline works In progress
- o Operation buildings Partially installed

Causeway Site

o Earthworks - Completed

Small Craft Harbour Site

- o Breakwater and staging line Completed
- o Lighting Completed
- o Stairs and ramp Completed

CONSTRUCTION PLAN FOR 2022

Work scheduled for the 2022 season

• Deep Sea Port Site

- o Granular Pavement
- Lighthing
- Site electrification
- Wharf hardware installation
- Completion of pipeline works

• Small Craft Harbour Site

- o Floats
- Float's access
- Electrification of floats


Public access for the upcoming winter

The Causeway is accessible through the designated blue zone (see below). Rock will be placed at the entrance of the site to block access. It is forbidden to enter the construction site.

The red area (see below) is the snowmobile access ramp, which can also be used as parking. The snowmobile access ramp area is below the extreme high tides and may be flooded when tides are greater than 11.3m or during storms or wavy conditions.



Please, avoid putting your engine at maximum when launching or loading boats on your trailer. This makes big holes and ruts in the ramp.



JYPTUCP7Uc

- o Igaluit Public Service Announcement group
- o Amaruq Hunters & Trappers Association

ሲካተውበውላና<በና የተርሲትውናቴናርናውልውበና, ውናቴውሥነበና ላለናፅበካነበና ጋ ውዎኄሁ: INFO@TOWERARCTIC.NET

 $^{\circ}$ $^{\circ}$

KEEPING YOU INFORMED

For Tower Arctic Ltd., cooperation with the community is a priority. Updates and notices will be posted on Facebook on the following pages:

- o Iqaluit Public Service Announcement group
- o Amaruq Hunters & Trappers Association

Please send resume, comments, or questions via: INFO@TOWERARCTIC.NET

You can consult our public notices via: WWW.TOWERARCTIC.NET